‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

5 February 2014

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 18
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Dennis Kutz, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
File—PHO0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COnSl]_ltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 18
USEPA Unilateral Administrative Order Reporting Period: January 2014
Docket No. CERCLA 03-2012-0205DC Report Date: 5 February 2014

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP50OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o0 None.

e In Agency Review
0 Intermediate (60%) Design Submittal / Pre-Design Investigation Report &
Preliminary Remedial Design dated 27 November 2013 (60% Design Submittal).

e Commentsor Approvals Received thisPeriod
0 Partial comments to 60% Design Submittal discussed during technical meeting with
USEPA on 22 January 2014.
0 Remaining comments to 60% Design Submittal discussed during technical
conference call on 23 January 2014.
0 60% Design Submittal approved with comments on 27 January 2014.

e InProduction
0 Revisionsto 60% Design Submittal due to USEPA on 20 February 2014.
0 Preparation of Pre-Final (90%) Design Submittal due to USEPA on 27 April 2014.

2) Actions Completed During Reporting Period to Achieve Compliance
e Technica meeting via conference call on Wednesday 22 January 2014 to discuss

comments to 60% Design Submittal, performance monitoring metrics to define
success/failure of remedy, and remaining remedial design elements schedule. Meeting
attendees were as follows:

Sharon Fang — USEPA RPM

Allison Gardner, USEPA counsel

Kathy Davies— USEPA

Jill Lowe — USEPA

Dennis Kutz — PADEP

Bonnie McClennen — PADEP
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o] — HydroGeoL ogic, Inc. / USEPA RD Oversight Contractor
0 Joel Bolstein — FoxRothschild on behalf of Stabilus
0 Derek Tomlinson — Geosyntec / Project Coordinator
o ChrisVoci — Geosyntec

3)

4)

5)

6)

7)

8)

o Jm Ryan— Geosyntec
e Technica meeting via conference cal on Thursday 23 January 2014 to continue
discussion of comments to 60% Design Submittal. Meeting attendees were as follows:
0 Sharon Fang — USEPA RPM
Kathy Davies— USEPA
Chris Wolfe — HydroGeoL ogic, Inc. / USEPA RD Oversight Contractor
Derek Tomlinson — Geosyntec
Chris Voci — Geosyntec

(ol el elNe]

Validated Data/Results and Tests Received and/or Gener ated
e None

Health & Safety Update
e None.

Quality Assurance
e None.

Concer ns Encountered and Corrective Actions Taken
¢ None

Anticipated Near-Term Project Schedule
e Actions Scheduled for Next Reporting Period
o0 None.

e Progressof Construction
o0 None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o0 None.

e Anticipated Modificationsto Work Plans or Other Schedules
o0 None.

Upcoming M eetings and Conference Calls
e None.
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